

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Major & Medium Irrigation – Administrative Sanction for Rs.745.15 Lakhs for 3rd Party Quality Control / Assurance for all the civil works involved in Thotapalli Barrage Project, Tarakaram Thirtha Sagaram Project and Janjavathli Reservoir Project including extended period up to 30.06.2013 – Orders – Issued.

IRRIGATION & CAD (M&MI CA-1) DEPARTMENT

G.O.Rt.No.592

Dated: 02-09-2013.

Read:

From the Chief Engineer, North Coast, Visakhapatnam, Lr.No. Lr. No. CE/ NC / VSP /DB/TO/QC/Vol.4/2013 Dt: 29.05.2013.

&&&&

ORDER:-

The Chief Engineer, North Coast, Visakhapatnam in the reference 1st read above has submitted for revised estimate for Rs.745.21 Lakhs against 817.06 Lakhs as the EOT sanctioned up to 30.6.2013 for 3rd party quality control assurance for all the civil works involved in Thotapalli Barrage Project, Tarakaram Thirtha Sagaram Reservoir Project and Janjhavathi Reservoir Project and flood Banks taken up along with Nagavalli package.

2. Government after careful examination hereby accord Revised administrative sanction for an amount of Rs.745.15 Lakhs (Rupees Seven hundred forty five lakhs and fifteen thousands only) for all the civil works involved in Thotapalli Barrage Project, Tarakaram Thirtha Sagaram Reservoir Project and Janjhavathi Reservoir Project and flood Banks taken up along with Nagavalli package.

3. The expenditure sanctioned at para (2) above shall be debited to the following Head of Accounts project wise:

- (i) Thotapalli Barrage Project Vizianagaram District: “ DA 4701 Capital out lay on Major & Medium Irrigation Projects -01-Major Irrigation – GH(11)- MH 146 Thotapalli Reservoir – SH 26 D&A works/SH 27 Canals-530 Major Works -531 O.E”
- (ii) Peddagedda Reservoir Project : “ DA 4701 Capital out lay on Major & Medium Irrigation Projects -03-Medium Irrigation – 1-MH 203 Peddagedda Reservoir Project – GH 07 RIDF - SH 26 D&A works/ 27 Canals-530 Major Works -531 O.E”
- (iii) Taraka Rama Theertha Sagaram Reservoir Project: “ DA 4701 Capital out lay on Major & Medium Irrigation Projects – Commercial - MH 202 Taraka Rama Theertha Sagaram Reservoir Project – GH 11 Normal state plan - SH 26 D&A works/ 27 Canals-530 Major Works -531 O.E”
- (iv) V.K.M.N Jhanjavathi Reservoir Project: “ DA 4701 Capital out lay on Major & Medium Irrigation Projects – 03-Medium Irrigation Commercial - MH 136 Jhanjavathi Reservoir – SH 26 D&A works/ 27 Canals-530 Major Works -531 O.E”

4. The Chief Engineer, North Coast, Visakhapatnam shall take necessary action accordingly.

5. This order issues with the concurrence of the Finance (W&P) Department vide their U.O.No.2495/F7(A1)/13-1, dated;01.08.2013

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS

PRINCIPAL SECRETARY TO GOVERNMENT(P) (FAC)

To

The Chief Engineer, North Coast, Visakhapatnam.

Copy to:

The Accountant General, Andhra Pradesh, Hyderabad.

The Director of Works Accounts, Hyderabad.

The Joint Director of Works Accounts, SACB, Colony, Dowlaiswaram.

The P.S. to Minister for Major & Medium Irrigation.

The P.S. to Principal Secretary, I & CAD Dept., (Projects)

The Finance (W&P) Department./Stock file /Spare copy

// FORWARDED : : BY ORDER //

SECTION OFFICER